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ATTACHMENT II

                                               
LOUISIANA TECHNOLOGY INNOVATION FUND - PROGRESS REPORT

I DEPARTMENT/AGENCY

 Louisiana State University and A&M College

II PROJECT TITLE

 A Prototype High-Performance Computing System for the State of Louisiana

III PROJECT LEADER

Mr. Ronald D. Hay
Division of Computing Services
203D Computing Services Center
Phone: 225-388-3710
Fax: 225-388-3709
Internet: ronhay@lsu.edu

IV DESCRIPTION OF THE PROJECT

LSU requested $989,383 from the Technology Innovation Fund for the acquisition of computing
hardware to establish a prototype high-performance computing system in support of numeric and/or data-
intensive research, educational and governmental applications within the state of Louisiana.  The objective
is to demonstrate the viability of and the need for such a state-of-the-art tool in Louisiana.  While creating a
new and distinct service, the request leverages and builds on LSU=s current investment in hardware,
software and people and utilizes standard OTM LaNet connectivity anticipating the future expansion to
Asynchronous Transfer Mode (ATM) technology.

V PROJECT STATUS

        1. Brief Summary
Since the award, we have written specifications for the bid of the equipment outlined in
the proposal.  We are also prepared the site for the placement of the new equipment. 
Electrical power enhancements will be completed by February 26, 1999.

        2. Accomplishments
Site preparation will be completed by February 26, 1999.
Equipment specifications have been completed and a bid issued.
The following items are now out on a bid that is due to open March 3, 1999:
Qty. Description
01 RS/6000 SP Frame Model 9076-550
01 SP Switch, Feature 4011
15 Switch Adapters2, Feature 4023
15 PCI SSA Disk Adapters, Feature 6215
15 ATM Turboways 155 PCI Adapters, Feature 2988



Louisiana State University, February 25, 1999.

15 9.1 GB Ultra SCSI Disk, Feature 2909
30 Memory Expansion, Feature 4098
60 Memory 256MB (2x128MB) DIMMS, Feature 4110
14 Power3 Thin Single Node, Feature 2052
01 Power3 Wide Single Node, Feature 2053
30 Power3 1-way Processor, Feature 4342
01 SSA Disk Subsystem, Feature 7133-D40
01 Power Supply, Feature 8022
01 Raven Black Drawer Cover, Feature 8031
16 18.2GB Advanced Disk Module, Feature 8218
04 10 Meter SSA Cable, Feature 8810

        3. Problems Encountered/Action Taken or Planned
        None

        4. Major Milestones (Original vs. Current Estimate)
        We are ahead of schedule on the site preparation, everything else is still on schedule.  We

expect a scheduled shipment of the hardware soon after the bid opens with delivery within
the month of March.

VI COST VS. BUDGET

Category Budgeted Actual Projected Surplus

        1. Equipment $959,599 $0 $0
        We will not have cost information until the bid opens March 3, 1999.

        2. Software $29,784 $0 $0
We won=t incur any software support cost until after the hardware installation.

        3. Telecommunications $0 $0 $0
Telecommunications costs are not charged to this project.

          
        4. Prof./Contract Services $0 $0 $0
        Professional Services are not charged to this project.

        5. Other Costs $0 $0 $0
        None.

========  =========  ============

                    Total Project Cost $989,383

VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS REPORTING
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PERIOD

None.


